

DEPARTMENT OF AGRICULTURE - REGIONAL FIELD OFFICE NO. III
PHILIPPINE RURAL DEVELOPMENT PROJECT
Annual Procurement Plan C.Y. 2023 (Continuing Balance of Additional Financing) No. 2
REGIONAL PROJECT COORDINATION OFFICE NO. III

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	IPLAN Component												
	1.1 Enhancing AFMPs Process												
	VCA Preparation	Noli C. Sambo	YES	Others - Foreign-funded procurement	Jan - Dec '23	Jan - Dec '23	Jan - Dec '23	Jan - Dec '23	Foreign	103,500.00			
	PCIP Leveraging Activity	Noli C. Sambo	YES	Others - Foreign-funded procurement	Jan - Dec '23	Jan - Dec '23	Jan - Dec '23	Jan - Dec '23	Foreign	103,500.00			
	Total									207,000.00			

NOTE:
 IF NOT AVAILABLE AT PS DBM, SHOPPING SHALL BE THE MODE OF PROCUREMENT FOR COMMON USE OFFICE SUPPLIES AND EQUIPMENT IN ACCORDANCE WITH SECTION 52 OF THE REVISED IRR OF RA 9184

Certified Correct / Submitted By:


GABRIEL LOUISE L. CUBILLAS
 RPCO 3 Technical Staff



ENGR. MICHAEL G. MANANSALA
 Action Officer


NOLI C. SAMBO
 IPLAN Component Head

Certified Correct / Submitted By:


Recommending Approval:

Approved:


REGINA N. MARTINEZ
 RPCO 3, Budget Officer


SEANNE VENIENE C. ESGUERRA
 Accountant


ARTHUR D. BAYRIT, Ph. D.
 Project Director / RPCO 3


DIR. CRISPULO G. BAUTISTA, JR.
 Regional Executive Director