

DEPARTMENT OF AGRICULTURE - REGIONAL FIELD OFFICE NO. III
PHILIPPINE RURAL DEVELOPMENT PROJECT
Supplemental Annual Procurement Plan C.Y. 2023 No. 4
REGIONAL PROJECT COORDINATION OFFICE NO. III

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	IREAP Component												
	I-REAP RPCO-P/M/CPMIUS Year End Assessment on the Implementation of I-REAP Subprojects (OL and AF2)	Maricel L. Dullas	YES	Shopping	Jan - Dec '23	Jan - Dec '23	Jan - Dec '23	Jan - Dec '23	Foreign	353,500.00			
	Total									353,500.00			

NOTE:

IF NOT AVAILABLE AT PS DBM, SHOPPING SHALL BE THE MODE OF PROCUREMENT FOR COMMON USE OFFICE SUPPLIES AND EQUIPMENT IN ACCORDANCE WITH SECTION 52 OF THE REVISED IRR OF RA 9184

Certified Correct / Submitted By:



GABRIEL LOUISE L. CUBILLAS
 RPCO 3 Technical Staff


ENGR. MICHAEL G. MANANSALA
 Action Officer


MARICEL L. DULLAS
 IREAP Component Head

Certified Correct / Submitted By:


REGINA N. MARTINEZ
 RPCO 3, Budget Officer


SEANNE VEMIENE C. ESGUERRA
 Accountant

Recommending Approval:

ARTHUR D. DAYRIT, Ph. D.
 Project Director, RPCO 3

Approved:


DIR. CRISPULO G. BAUTISTA, JR.
 Regional Executive Director